



Home2Suites Lafayette, Indiana



The Challenge

CSUSA-Indiana was awarded the HVAC portion of this project, which included the installation of P-Tac units, several natural gas-fired split systems as well as three ductless mini splits and one specialty pool area conditioning unit. The foundation of the plan began with the project working from the top down and to complete our tasking floor by floor. This plan worked well for the first half of the project and was modified in order to stage so various trades could finish in the lobby at the same time. CSUSA-Indiana worked through several issues during the execution of the project in order to facilitate other trades on the job site.

The Solution

Highlights include:

- CSUSA-Indiana received and placed 95 P-TAC Units into their specific room in one day.
- Extended days and weekends were required to fulfill the project timeline
- CSUSA-Indiana completed the project with zero safety incidents

Project Summary

Name
Home 2 Suites

Market
Hospitality

Location
Lafayette, IN

A Closer Look

CSUSA Indiana won this work through a competitive bid process.

MAC Management acted as the Construction Manager for this project. Comfort Systems USA Indiana was the HVAC Mechanical contractor for this project.



Comfort Systems USA Indiana
2701 Fortune Circle East, Suite F
Indianapolis, IN 46241

www.comfortsystemsindiana.com
CSUSAIndiana@comfortsystemsusa.com
[@CSUSAIndiana](https://twitter.com/CSUSAIndiana)

317.757.2470 Main
317.246.4289 24x7x265 Service

Quality People. Building Solutions.SM

First floor lobby area. All trades needed to coordinate working in the same area above the mixture of hard lid ceiling and lay-in ceiling to make this project a success.

